
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/10/2005

ESTIMATE SUMMARY 10:59:06

CONTID: C14739 ESTIMATE NO: 0006 FINL 2002

PCN: 14739-BID COFRS REPORTING CATEGORY: 4

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34 @ CR 17 Signals PERCENT TIME:

PROJECT NO: C 0342-040

US 34 @ CR 17 Signals

NAME OF ROAD: 034A

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

INTEGRATED ELECTRIC, INC. PAY PERIOD ENDING 01/10/2005 DATE TIME STARTED 03/15/2004

1500 WEST CEDAR AVENUE DATE LET 01/29/2004 DATE WORK BEGAN

DATE AWARDED 02/02/2004 DATE TIME STOPPED 10/21/2004

DATE CONTRACT EXECUTED 02/18/2004 DATE ACCEPTED 10/21/2004

DENVER CO 80233 303 733 2028 DATE NOTICE TO PROCEED 03/15/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 241,107.46 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 234,375.22 NON-PARTICIPATING -2,274.87

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 2,734.30

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.00

38.0 TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

100.00%

-0.03

-2,274.87

-2,274.87

459.43

$

$

$

$

130.23

240,977.26

241,107.49

0.00

241,107.49

0.00

0.00

241,107.49

0.00

AMOUNT DUE 241,107.49 459.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 459.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14739-BID ESTIMATE RUN 01/10/2005

PROJECT: C 0342-040 ESTIMATE NO: 0006 10:59:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF GROUND SIGN 12.000 12.000

EACH 0.000 0.00

97.64000 12.000 1,171.68

202-00810

0010 POTHOLING 17.000 17.000

HOUR 0.000 0.00

148.28000 17.000 2,520.76

203-01597

0015 *GEOTEXTILE (WEED BARRIER) 434.000 470.000

SY -36.000 -50.76

1.41000 434.000 611.94

420-00200

0020 *DRILLED CAISSON (36 INCH) 68.000 68.000

LF 0.000 0.00

85.89000 68.000 5,840.52

503-00036

0025 *CURB AND GUTTER TYPE 2 (SECTION I-B) 612.000 612.000

LF 0.000 0.00

23.38000 612.000 14,308.56

609-21010

0030 *MEDIAN COVER MATERIAL (CONCRETE) 4 IN 3,917.000 3,917.000

SF 0.000 0.00

3.26000 3,917.000 12,769.42

610-00030

0035 2 INCH ELECTRICAL CONDUIT (JACKED) 855.000 855.000

LF 0.000 0.00

6.80000 855.000 5,814.00

613-00201

0040 3 INCH ELECTRICAL CONDUIT (JACKED) 850.000 850.000

LF 0.000 0.00

9.74000 850.000 8,279.00

613-00301

0045 2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,009.000 3,009.000

LF 0.000 0.00

4.52000 3,009.000 13,600.68

613-01200

0050 3 INCH ELECTRICAL CONDUIT (PLASTIC) 48.000 48.000

LF 0.000 0.00

4.52000 48.000 216.96

613-01300

0055 WIRING 1.000 1.000

L S 0.000 0.00

4,496.35000 1.000 4,496.35

613-10000
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PCN: 14739-BID ESTIMATE RUN 01/10/2005

PROJECT: C 0342-040 ESTIMATE NO: 0006 10:59:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 4.000

EACH 0.000 0.00

683.44000 4.000 2,733.76

613-70250

0065 SIGN PANEL (CLASS I) 31.000 31.000

SF 0.000 0.00

24.27000 31.000 752.37

614-00011

0070 SIGN PANEL (CLASS II) 148.200 148.200

SF 0.000 0.00

28.12000 148.200 4,167.38

614-00012

0075 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 132.000 191.500

LF -59.500 -2,224.11

37.38000 132.000 4,934.16

614-01582

0080 TRAFFIC SIGNAL FACE (12-12-12) 18.000 18.000

EACH 0.000 0.00

913.72000 18.000 16,446.96

614-70336

0085 FIRE PREEMPTION UNIT AND TIMER 1.000 1.000

EACH 0.000 0.00

6,433.30000 1.000 6,433.30

614-72866

0090 LOOP DETECTOR (MICRO TYPE) 4.000 4.000

EACH 0.000 0.00

1,002.23000 4.000 4,008.92

614-72872

0095 INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 4.000

EACH 0.000 0.00

4,600.90000 4.000 18,403.60

614-72886

0100 FLASHING BEACON 4.000 4.000

EACH 0.000 0.00

690.71000 4.000 2,762.84

614-80000

0105 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

13,359.48000 1.000 13,359.48

614-81130

0110 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

13,415.29000 1.000 13,415.29

614-81135
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PCN: 14739-BID ESTIMATE RUN 01/10/2005

PROJECT: C 0342-040 ESTIMATE NO: 0006 10:59:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 2.000 2.000

EACH 0.000 0.00

15,223.45000 2.000 30,446.90

614-81155

0120 TRUCK WITH MOUNTED ATTENUATOR AND FLASHING ARROW PANEL 1.000 1.000

EACH 0.000 0.00

5,579.28000 1.000 5,579.28

614-85045

0125 TRAFFIC SIGNAL CONTROLLER (MASTER) 1.000 1.000

EACH 0.000 0.00

2,516.34000 1.000 2,516.34

614-86000

0130 TELEMETRY (FIELD) 1.000 1.000

EACH 0.000 0.00

2,684.15000 1.000 2,684.15

614-86105

0135 CONTROLLER (TYPE 170E-HC11) 1.000 1.000

EACH 0.000 0.00

12,582.65000 1.000 12,582.65

614-86246

0140 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

1,914.33000 1.000 1,914.33

625-00000

0145 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

4,841.32000 1.000 4,841.32

626-00000

0150 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

214.000 214.000

SF 0.000 0.00

12.20000 214.000 2,610.80

627-30405

0155 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

144.000 144.000

SF 0.000 0.00

12.20000 144.000 1,756.80

627-30410

0160 *FLAGGING 75.000 75.000

HOUR 0.000 0.00

22.49000 75.000 1,686.75

630-00000

0165 *TRAFFIC CONTROL INSPECTION 8.000 8.000

DAY 0.000 0.00

104.61000 8.000 836.88

630-00007
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PCN: 14739-BID ESTIMATE RUN 01/10/2005

PROJECT: C 0342-040 ESTIMATE NO: 0006 10:59:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRAFFIC CONTROL MANAGEMENT 25.000 25.000

DAY 0.000 0.00

348.71000 25.000 8,717.75

630-00012

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 43.000 43.000

EACH 0.000 0.00

58.12000 43.000 2,499.16

630-80342

0180 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 2.000

EACH 0.000 0.00

581.18000 2.000 1,162.36

630-80358

0185 *TRAFFIC CONE 160.000 160.000

EACH 0.000 0.00

9.30000 160.000 1,488.00

630-80380

0190 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0195 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0200 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0205 F/A FURNISH & INSTALL PHONE SERVICE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70033

0210 F/A FURNISH & INSTALL ELECTRICAL SERVICE 1,705.830 1,705.830

F A 0.000 0.00

1.00000 1,705.830 1,705.83

700-70082

0220 DRUM CHANNEL DEV (LIGHT) (F) 12.000 12.000

EACH 0.000 0.00

75.00000 12.000 900.00

630-80363

CAT 0200 $-2,274.87 240,977.23CURRENT AMT 240,977.23 $$
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PCN: 14739-BID ESTIMATE RUN 01/10/2005

PROJECT: C 0342-040 ESTIMATE NO: 0006 10:59:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0215 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

130.23000 1.000 130.23

620-00020

CAT 0400 $0.00 130.23CURRENT AMT 130.23 $$

PROJECT TOTAL -2,274.87 $ 241,107.46CURRENT AMT 241,107.46 $$


